MEETING MINUTES

Internal Assistant for Enterprise Knowledge (Slack App Bot)

MEETING DATE	Thursday, 22 October 2026	**MEETING TIME**	20:00
PROJECT	Project A	**MEETING TYPE**	Internal team meeting
TEAM SIZE	6 members	**PROJECT LEAD**	Truong Ngoc Gia Hieu

ATTENDANCE

01. Trương Ngọc Gia Hiếu	**02. Lê Xuân Ny**
03. Nguyễn Quang Khai	**04. Lữ Nhật Hoàng**
05. Dương Nguyên Đăng	**06. Phạm Nguyễn Minh Hoàng**

01 PURPOSE OF THE MEETING

Align the team on immediate planning priorities for the proposed Slack-based enterprise knowledge assistant, review the platform cost considerations, and confirm ownership of technical research, documentation, task allocation, and workspace access.

02 DISCUSSION SUMMARY

PLATFORM COSTS	The team raised the potential costs of Confluence and Slack. The project proposal currently assumes free-tier tools and no financial cost during planning; however, the appropriate subscription options and any associated expenses remain under consideration. No final cost or plan decision was made.
FRAMEWORK & ARCHITECTURE	A suitable framework and an initial system architecture still need to be evaluated. The technical review should reflect the proposed Slack app bot, Confluence knowledge source, retrieval-augmented generation (RAG), and access-control requirements stated in the proposal. The findings will be drafted in Google Docs for team review.
DOCUMENTATION & TASK ALLOCATION	Ny will coordinate project documentation. Hiếu will assign responsibilities based on the Team Contribution Form, so that task ownership reflects each member's contribution.
WORKSPACE ACCESS	Mr. Phát needs to be added to the project workspace. The team did not specify an owner for granting access during this meeting.

03 FINAL DECISIONS & ACTION ITEMS

The following responsibilities were confirmed as the next steps. No specific deadlines were recorded.

ACTION / DELIVERABLE	OWNER	EXPECTED OUTPUT	STATUS
Evaluate the best-fit framework and draft the initial system architecture in Google Docs.	Khải, Minh Hoàng, Nhật Hoàng	Shared technical draft covering framework options, proposed architecture, and rationale.	Assigned · Due TBC
Organize and maintain project documentation, including minutes and agreed working documents.	Ny	Up-to-date project documentation and meeting records.	Assigned · Due TBC
Allocate team tasks using the Team Contribution Form.	Hiếu	Task assignment communicated to the team.	Assigned · Due TBC
Add Mr. Phát to the project workspace.	To be confirmed	Workspace invitation/access provided to Mr. Phát.	Pending owner

OPEN DECISIONS Subscription/cost options for Slack and Confluence, together with the final technology framework and architecture, remain unresolved and require follow-up review.