PROJECT CHARTER

GENERAL PROJECT INFORMATION

PROJECT NAME	PROJECT MANAGER	PROJECT SPONSOR
Internal Assistant for Enterprise Knowledge (Slack App Bot)	Mr.Truong Ngoc Gia Hieu	Mr. Phat (Eric) Pham

EMAIL	PHONE	ORGANIZATIONAL UNIT(S)
giahieutruongngoc@gmail.com	(+84)947979328	Swinburne University of Technology

GREEN BELTS ASSIGNED	EXPECTED START DATE	EXPECTED COMPLETION DATE
N/A (Not Applicable)	Sep 29th, 2026	Dec 6th, 2026

BLACK BELTS ASSIGNED	EXPECTED SAVINGS	ESTIMATED COSTS
N/A (Not Applicable)	Time-saving on internal document search and knowledge retrieval.	Zero financial cost - utilizing open-source tools and free tiers

PROJECT OVERVIEW

PROBLEM OR ISSUE	Enterprise knowledge (the collective documentation, policies, technical guides, and operational data generated within a company) is currently fragmented across multiple disconnected platforms and sources (Confluence, project repositories, and scattered internal docs) which causes employees to waste significant working time searching for information. Furthermore, traditional search tools lack secure, controlled access boundaries such as channel-level restrictions making it difficult to safely retrieve sensitive internal information without exposing unauthorized data.
PURPOSE OF PROJECT	Design and development of an official enterprise-level Slack app bot powered by Retrieval-Augmented Generation to centralize and query multi-source internal knowledge repositories, starting with Confluence and expanding to internal documentation and GitHub repositories, using natural language directly within Slack, enabling employees to retrieve instant and accurate answers while enforcing strict security via a channel-level whitelist mechanism.
BUSINESS CASE	

	Establishing an internal enterprise knowledge assistant powered by Retrieval-Augmented Generation directly addresses the operational inefficiencies caused by fragmented documentation across disconnected platforms. By integrating the solution natively into Slack and leveraging existing enterprise infrastructure such as Slack single sign-on and channel-level access controls, the project eliminates the need for expensive commercial search software or complex departmental permission setups. Consequently, this approach delivers immediate productivity gains through instant and accurate information retrieval while maintaining strict enterprise data privacy and operating at zero financial cost during development.
GOALS / METRICS	- Goals: • Functional Prototype Delivery: Deploy a working Retrieval-Augmented Generation prototype that processes and queries Confluence documentation via english/vietnamese language. • Extensible Architecture: Establish a modular multi-source ingestion pipeline that supports future enterprise data scaling beyond initial Confluence spaces. • Security and Access Control: Enforce strict access boundaries using channel-level whitelisting and Slack Single Sign-On user authentication. • Operational Efficiency: Eliminate knowledge retrieval bottlenecks by streamlining internal document search for enterprise users. - Metrics: • Retrieval Accuracy: Achieve a minimum answer precision and document retrieval accuracy benchmark of 80% on test queries. • Response Latency: Maintain an average system response speed of under 3 seconds per Slack interaction. • Whitelist Compliance: Attain 100% adherence to channel isolation boundaries to prevent unauthorized data exposure. • Search Time Reduction: Target a 40% improvement in information retrieval speed during pilot evaluations.
EXPECTED DELIVERABLES	The primary deliverable of the project is a fully functional Proof of Concept (PoC) of an enterprise-level Slack app bot integrated with Retrieval-Augmented Generation capabilities, operating via Socket mode within the development workspace. In addition, the system will deliver a secure data ingestion and indexing pipeline connecting to Confluence and internal documents. Furthermore, the implementation will include a robust access control module featuring Slack channel-level whitelisting and single sign-on user authentication. Finally, the project handover will encompass packaged source code, comprehensive technical documentation, system architecture designs, and deployment instructions to enable the company to deploy the solution independently.

PROJECT SCOPE

WITHIN SCOPE	- First and foremost, REST Based Confluence Ingestion and Markdown Formatting: The project scope encompasses the implementation of automated REST API services designed to fetch documentation pages from Confluence space endpoints. Specifically, the pipeline ingests raw HTML responses, parses structured text, and transforms content into clean Markdown files for centralized preprocessing. Moreover, it systematically processes embedded image assets contained within page content bodies to preserve vital context. - Furthermore, Slack App Bot and Retrieval Augmented Generation Deployment: The technical boundaries include the end to end development and deployment of a fully functional Proof of Concept conversational interface. This utilizes Slack Socket Mode for persistent

	bidirectional communication without exposing public webhook endpoints, seamlessly integrated with a Retrieval Augmented Generation engine. - In addition, Data Pipeline and Access Control Security: The scope establishes automated vector indexing pipelines linking Confluence repositories to the database. Consequently, enterprise identity validation is achieved through Slack single sign on mechanisms coupled with stringent channel level access control whitelisting. - Ultimately, System Handover and Artifact Packaging: The development lifecycle concludes with the formal packaging of source code repositories, comprehensive architectural designs, deployment instructions, and technical verification reports prepared for a seamless client handover.
OUTSIDE OF SCOPE	- Direct deployment and hosting on the company's official Production cloud environment during this initial phase (scheduled for future enhancement phases). - Custom mobile application development or external platform applications beyond Slack. - Department-specific automated assistant scaling and advanced production debugging log management (designated for future iterations). - Ongoing post-deployment maintenance, support, or direct infrastructure provisioning beyond the agreed PoC handover model.

TENTATIVE SCHEDULE

KEY MILESTONE	START	FINISH
Project Proposal, Idea Exploration and RAG Architecture Design	Week01	Week05
Core Development and Slack Socket Mode Integration	Week06	Week07
Data Ingestion Pipeline (Confluence and Docs Indexing)	Week07	Week08
Security & Access Control Implementation (SSO & Channel Whitelisting)	Week09	Week10
Testing, Cost-Accuracy Optimization and PoC Demo	Week11	Week12
Documentation Packaging & Final Production Handover	Week12	Week12

RESOURCES

PROJECT TEAM	- Duong Nguyen Dang - Lu Nhat Hoang - Le Xuan Ny - Nguyen Quang Khai - Pham Nguyen Minh Hoang - Truong Ngoc Gia Hieu
SUPPORT RESOURCES	- Mr. Phat (Eric) Pham (Project Client and Project Assistant providing business requirements, guidance, and workspace testing). - Group development workspace supporting Socket mode, Confluence repositories, and internal documentation sources
SPECIAL NEEDS	Zero financial expenditure requirement during development, leveraging existing free-tier developer tools and local team resources.

COSTS

COST TYPE	VENDOR / LABOR NAMES	RATE	QTY/ SCALE	AMOUNT
Labor	Mr. Truong Ngoc Gia Hieu and Development Team	$0.00	1 (Project)	$0.00
Phase 1: Proof of Concept AI Services & Tooling	- Open-source LLMs & embeddings run locally - Open-source vector database & local storage - VS Code & local developer tools	Free / Open Source	Local Development Environment	$0.00 (Zero direct capital expenditure during Phase 1 local prototype development)
Phase 1: Infrastructure & Compute	Local student developer hardware & local testing environments	$0.00	Team Local Hardware	$0.00

Phase 2: Future Enterprise Scaling & Production (Estimated)	- Cloud Compute Hosting (AWS EC2 / Lambda & Vercel Web Hosting): ~$15.00 – $25.00/month - Managed Cloud Vector Database & Storage: ~$10.00 – $20.00/month - Commercial LLM Inference API Tokens (EX: AWS Bedrock / OpenAI API quotas for 6 active team members and initial enterprise pilot testing): ~$25.00 – $40.00/month	Pay-as-you-go enterprise pricing	System-Wide Production Rollout (Supports team deployment and initial enterprise usage)	Estimated $50.00 – $85.00 / month total (Calculated basic operational baseline for cloud infrastructure, web hosting, managed storage, and API token usage across 6 team members and production scaling)
TOTAL COSTS	Phase 1 Academic & Proof of Concept Budget			$0.00 (Fully optimized via open-source tools and free-tier developer resources to satisfy academic constraints while documenting future commercial scaling costs)

BENEFITS AND CUSTOMERS

PROCESS OWNER	Mr. Phat (Eric) Pham, Project Client and Operations Supervisor, acting as the primary authority overseeing end-to-end workflow requirements, validating business logic, ensuring alignment with organizational goals, and managing operational deployment criteria within the banking enterprise environment.
KEY STAKEHOLDERS	- Project Client & Management: Mr. Phat (Eric) Pham, responsible for providing strategic direction, project governance, and acceptance testing. - Technical Development Team: Led by Truong Ngoc Gia Hieu alongside core engineering members, responsible for system architecture design, Retrieval-Augmented Generation (RAG) engine implementation, Confluence document ingestion pipelines, vector indexing, and channel-level security whitelisting.
FINAL CUSTOMER	Internal Enterprise Workforce (Bank Employees and Department Staff): Daily operational users who interact natively with the Slack RAG assistant to instantly query internal policies, technical documentation, compliance guidelines, and operational handbooks without manual cross-referencing.
EXPECTED BENEFITS	- Significant Time Reduction and Operational Efficiency: Drastically minimizes search latency by over 70% when employees look up complex internal policies, technical guidelines, and compliance documentation, translating to higher daily productivity. - Secure and Granular Information Access: Enforces strict role-based access control, channel-level whitelisting, and secure user authentication mechanisms to ensure sensitive corporate and banking data remains completely protected against unauthorized leaks. - Cost-Efficient Knowledge Centralization: Centralizes fragmented enterprise documentation into an intelligent, queryable vector database repository at zero incremental software licensing expenditure during the Proof-of-Concept (PoC) and initial rollout phase. - Enhanced Knowledge Retention and Onboarding: Accelerates the onboarding curve for new hires by providing immediate, context-aware answers to procedural queries, reducing dependency on senior staff members.

TYPE OF BENEFIT	BASIS OF ESTIMATE	ESTIMATED BENEFIT AMOUNT
Operational Efficiency	Saves 30–45 minutes/week/employee via automated RAG document queries on Slack.	- Operational Value - ~12.5% productivity gain

Security and Access Control	Mitigates data leakage risks via strict channel-level whitelisting and SSO authentication.	Risk Mitigation Value
Cost Avoidance	$0.00 Software and Infrastructure Outlay: Achieved by deploying the solution entirely on local infrastructure/internal servers and utilizing open-source RAG architecture.	$0.00 (Zero Cost Model via Local Deployment)
Onboarding Acceleration	Enables new hires to self-serve SOPs and documentation, reducing manager overhead.	- Qualitative Value - ~30% onboarding support reduction
	TOTAL BENEFIT	Qualitative Value and Cost-Free (High operational gain, localized data privacy, and $0 software outlay via local deployment)

RISKS, CONSTRAINTS, AND ASSUMPTIONS

RISKS	First and foremost, potential network latencies and throttling in external Large Language Model API responses may negatively impact message retrieval speed, which will be effectively mitigated by implementing intelligent response caching and optimized vector retrieval mechanisms. Furthermore, processing complex and highly unstructured internal Confluence documentation, specifically pages containing embedded HTML tables, customized macros, and body image assets, presents significant data extraction challenges. Consequently, the engineering team will deploy standardized REST parsing scripts alongside clean Markdown converters to ensure seamless text chunking and vector indexing accuracy.
CONSTRAINTS	In addition, the project operates under a strict zero cost financial boundary, necessitating the exclusive reliance on free tier developer APIs, localized vector database instances, and existing team Slack workspaces. Furthermore, the development team is bound by a firm seven week academic project timeline, which demands precise task execution without schedule slippage. Ultimately, all software architecture and data transmission protocols must strictly adhere to enterprise level Slack channel whitelist security restrictions and internal privacy guidelines.
ASSUMPTIONS	Subsequently, it is assumed that Mr. Phat (Eric) Pham will continuously provide timely business requirement clarifications, constructive technical feedback, and requisite administrative permissions for workspace testing throughout the entire Proof of Concept development lifecycle. Moreover, the project assumes uninterrupted availability of external cloud API developer portals, stable Confluence data endpoints, and sufficient local hardware compute resources across team members to execute data pipelines and language model calls smoothly.

PREPARED BY	TITLE	DATE
Mr.Truong Ngoc Gia Hieu and Team	Project Development Team	Oct 5th, 2026

Project Manager's Signature Date: Oct 17th. 2026 	**Client's Signature** Date: Oct 17th, 2026 